

Town of Marlborough -- Working Schedule

Local Waterfront Revitalization Program (LWRP) and Comprehensive Plan Update

Proposed Schedule	Month									
	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June
Tasks A - Project Initiation, Organization, SEQR Initiation and Public Involvement Plan			SEQR lead agency notice distributed							
Task B - Waterfront Area Boundary, Inventory and Analysis and 1st Public Meeting										
Task C - Waterfront Policies, Land and Water Uses, Initial Zoning Recommendations and Projects and 2nd Public Meeting										
Task D - Draft Implementation, State and Federal Actions, Consultation, DGEIS and Draft Comprehensive plan and draft LWRP, 3rd Public Meeting										Notice of completion of DGEIS & Public Hearing
Task E - Management, MWBE Reporting, Status Reports, Measurable Results, Final Report										
<i>Committee Meeting</i>	■	■	■		■	■	■	■	■	
<i>Public Meetings (#1, 2, and 3)</i>			❖			❖			❖	
<i>Community Forum Series (4)</i>				⊕ ⊕	⊕ ⊕					